NEAR EAST AND SOUTH AREA TRAFFIC CONTROL MODIFICATIONS

(PHASE 10)

IMPLEMENTATION SCHEDULE
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August 1, 2012

Brief Director’s office — April 13, 2011 v

Brief Mayor’s office — April 25 v

Brief Mayor’s office — February 3, 2012 v

Brief Councilmember Paley’s office — February 9 v

Brief Transportation and Pedestrian Commission — February 14 v
Brief Mayor’s office — April 24 v

Brief Neighborhood Liaisons (Bonita Lee, Jo Anne St. Clair) — May 31V

Brief Area Commission leadership (Livingston Avenue — Brian Scarpino, Columbus
South Side — Jim Griffin) — June 25 V

Brief Area Commission leadership (Near East — Kathleen Bailey) — July 30V

Brief Area Commission (Near East — September 13, Livingston Avenue — August 28,
Columbus South Side — August 28)

Public open house — Week of September 24 or October 1

Transportation and Pedestrian Commission approval — October 9

Issue work orders for traffic control devices — October

Implement 6 month flash period — November

Draft work orders for signal removal — December through February, 2013
Conduct 6 month evaluation study — May

Brief city administration/council and community on findings — June
Modify/issue work orders — July

Complete work - September
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